
ECOFISH Quarterly Progress Updates 

First Quarter – Year 1 

(29 June 2012 to 29 September 2012) 

 

This report is a brief quarterly update covering the First Quarter of Year 1. It consists of a 

monthly calendar of activities for the quarter and discussion of important accomplishments and 

priority implementation issues.  

Monthly Calendar of Activities 

July 2012  

10 July  

ECOFISH Proposal to Implementation Handover Meeting (Proposal Team and  

Project Management Team transfer knowledge on proposal background, 

staffing, budget, client and partner expectations, challenges and opportunities) 

18 July 
Meeting with SSG Alliance and Paul Garnett of Microsoft on White Spectrum 

Microsoft Alliance Concept 

18 July 
Call with Becky Guieb, Nygiel Armada, Gina Green, Kelly Kimball Re: Start-

Up 

26 July 
Introductory meeting with Microsoft (key personnel), SSG, and Tt-ARD to 

introduce ECOFISH project and to discuss PPP with Microsoft  

26 July  
Introduction meeting with Tt, SSG and Philips Seafood Company and National 

Fisheries Institute at NFI offices in Fairfax, Va. 

23-30 July 
Meetings with ACCRA LAW re: Philippine Local labor law, registration, 

personnel policies, and tax law 

 

August 2012  

04 August 

06 August 
Arrival of Tetra Tech ARD home office team in the Philippines 

07 August 

Meeting with Tetra Tech ARD home office team (Gina Green - Senior 

Technical Manger and Kelly Kimball - Project Manager) and ECOFISH 

Philippine team (Geronimo Silvestre – Chief of Party and Nygiel Armada – 

Interim Deputy Chief of Party) on immediate start up activities 

08 August 
Meeting between ECOFISH and USCTI – Program Integrator on areas of 

collaboration for start up and immediate project implementation activities 

09 August 
Start drafting of Life of Project (LOP) Work Plan for presentation, deliberation 

and improvement by the ECOFISH thematic lead personnel 

10 August 
Meeting with REECS, team partner and sub contractor of the project, to discuss 

details of the contract, personnel, and target dates for actual mobilization 

14 August 
Courtesy call and meeting with OEECC of USAID/Philippines to discuss 

ECOFISH’s mobilization and start up activities 

15 August Meeting with PRIMEX, team partner and sub contractor of the project, to 



discuss details of the contract, personnel, and target dates for actual 

mobilization 

16 August 
Set up temporary office at 12F CEO, Robinson Summit Center, Ayala Avenue, 

Makati 

19 August  Site visit with ECOFISH home office team to VIP Passage site.  

22 August 

Meeting between SSG, MICROSOFT and ECOFISH in Manila team to 

introduce COP and to discuss alliance concept of White Spectrum together with 

Microsoft, GOP and USAID/ECOFISH. 

22 August 

Courtesy call and meeting with USAID/Philippines Mission Director, Gloria 

Steel, to receive instructions on overall focus and direction of ECOFISH in 

following the overall goals of the mission 

23 August 

First meeting with ECOFISH team, SSG, Microsoft (Philippines), ICTO (Louis 

Casambre Under Secretary of Information and Communication Technical 

Office) to discuss public private partnership (an alliance) between Microsoft, 

USAID/ECOFISH and GoP. 

23 August 

24 August 

Key team personnel workshop to refine the elements of ECOFISH Project, 

deliberate and improve statement and description of individual deliverables, 

and agreed on immediate next steps to finalize the LOP for submission to 

USAID 

24 August 
Post Award Meeting w/USAID Philippines Contract and Financial 

Management Office, ENR Division and ECOFISH COP and STAM  

25 - August 
Site visit with home office team in ECOFISH site in Danajon Bank MKBA, 

locate office in Cebu visit fish market 

28 August Start drafting of the Year 1 Annual Work Plan 

28 August 

Meeting with representatives of the Philippine Association of Crab Processors 

(PACPI), the National Fisheries Institute (NFI), the Sustainable Fisheries 

Partnership (SFP) and the USAID/ECO-FISH team met to discuss potential 

PPP “collaboration in the promotion of sustainable fisheries policies and 

practices”.   

29 August 
Meeting with John Mason, Project Monitoring Specialist, to plan his activities, 

meetings with team members, and schedule of his deliverables. 

30 August Consolidate Year 1 Annual Work Plan inputs from the team 

 

September 2012 

04 September 
Meeting with COR and M & E specialists of USAID/Philippines on the scope 

and required basic elements of ECOFISH Project Monitoring Plan. 

05 September 

06 September 

Key team personnel workshop to deliberate and improve activities and 

interventions of individual deliverables, and agreed on immediate next steps to 

finalize the Year 1 Annual Work Plan for submission to USAID 

10 September 

Meeting at USAID with Maura O'Neill of IDEA, Mission Director, and 

OEECC staff on project innovations to present ECOFISH innovative approach 

particularly in adapting to climate change. 

11 September 

12 September 

Finalized the draft Life of Project Work Plan, Year 1 Work Plan, and Project 

Monitoring Plan and submitted them to USAID/Philippines 



13 September 

14 September 

Provided technical support and advise to BFAR and the Sardine Technical 

Working Group (TWG) during the consultation with the industry for the 

proposed close season for sardines in the Moro Gulf and Southern Sulu Sea  

19 September 
Initial arrangements with BFAR on regarding the launching of ECOFISH 

Project during the Fish Conservation Week 

24 September 
Meeting with Malampaya Foundation on areas of collaboration in the Verde 

Island Passage and the Calamianes Group of Islands MKBAs 

26 September 

Team planning on immediate activities involving home office technical 

personnel and specialists on national training programs and climate change 

initiatives of ECOFISH 

27 September 

28 September 
Verde Island Passage Summit. 

 

Important Accomplishments 

 Finalized and submitted the draft Life of Project Work Plan, Year 1 Work Plan, and 

Project Monitoring Plan to USAID/Philippines 

 Developed concept paper for Microsoft PPP 

 Developed concept paper for PACPI/NFI PPP 

 Finalized and signed sub-contracts with PRIMEX, SSG and REECS 

 Provided technical support and advise to BFAR and the Sardine Technical Working 

Group (TWG) during the consultation with the sardine industry for the proposed close 

season for sardines in the Moro Gulf and Southern Sulu Sea 

 

 

 

Priority Implementation Issues 

 The Life of Project (LOP) Work Plan submitted to USAID 14 September 2012 will still 

need to be presented to the partners, particularly to BFAR, in a round of planning 

workshop and will be finalized and presented to USAID before the end of November 

2012.  Likewise, the Year 1 Annual Work Plan and the Project Monitoring Plan will have 

to be adjusted to conform with the final version of the LOP Work Plan. 

 


